

Project Status Report: CEEEn-2018CPST-0DR-004

Report Date: 10/1/2018

Team Members: Jared Lillywhite, Wade Roberts, Seth Barrus, Danilo Costa

Project Title: Flood Mapping

1) Summary of technical/non-technical challenges encountered

- Technical Challenge: None
- Non-technical challenges:
 - It is difficult to communicate with our project sponsor, because our sponsor is an agency in the Dominican Republic.
 - Because of this, we have been unable to define the scope of our project, and thus we have been unable to begin work.

2) Team approaches & resolutions to overcome challenges

- Schedule a meeting with Corey Krewson to go over his progress on the project and ask questions about scope.
- As a team, review the information that Dr. Nelson has provided regarding our project.

3) Status of challenge resolutions & potential project impact

- The project sponsor will be in town in November, and we are planning on meeting then.
- We have contacted Corey Krewson to schedule a time to meet with him.

4) Project status & summary

- We are still developing the scope of the project. All work in the current stage will be related to defining the problem.
- A meeting has been scheduled with the project sponsor.
- We will meet with Corey Krewson next week.