

**Project Status Report: CEEn-2018CPST-007**

**Report Date: November 26, 2018**

**Team Members: Hanna Opdahl, Nicole Hastings, Ryan Smart, Daniel Fiso**

**Project Title: Woodland Hills Snow-Runoff Drainage Options**

**1) Summary of technical/non-technical challenges encountered**

The 30% Completion report will be due in two weeks, and the team will be unable to meet due to the Thanksgiving holiday.

**2) Team approaches & resolutions to overcome challenges**

We met on Tuesday, before the Thanksgiving holiday break, and split up the 30% report. We felt this was a good way to distribute the work required and make sure that it gets done.

**3) Status of challenge resolutions & potential project impact**

Meeting with Ted this week to discuss the drainage basin outputs and starting to write the 30 % report.

**4) Project status & summary**

We are currently working on the 30% report and are making sure we have all the data on the drainage basin outputs so that we can proceed with the analysis.