



Project Status Report: CEEEn-2018CPST-007

Report Date: 1/14/2019

Team Members: Ryan Smart, Nicole Hastings, Hanna Opdahl, Daniel Fiso

Project Title: Woodland Hills Snow-Runoff Drainage Options

1) Summary of technical/non-technical challenges encountered

The main challenge of this past week has been getting back into the groove. All of us have new class schedules, so it has been a challenge to coordinate time to work as a group. Also we are currently in a transition stage of the project and need to solidify the next steps in the process.

2) Team approaches & resolutions to overcome challenges

We have set new time to meet weekly; we will meet Thursdays at 12pm. We plan to discuss the next steps of our project during our next weekly meeting. We are going to reach out to our client and arrange a video call to discuss the 30% report and the flow values to determine design criteria.

3) Status of challenge resolutions & potential project impact

We have already set up our time to meet weekly. We are a little slow in initiating task 3, however we are farther along than we originally anticipated.

4) Project status & summary

We have collected flow data for the three relevant drainage basins and are ready to present them in order to initiate task 3, designing drainage infrastructure and drafting.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 2.5

Member #2: 2

Member #1: 3

Member #2: 2