



**Project Status Report: CEEEn-2018CPST-007**

**Report Date: February 11, 2019**

**Team Members: Ryan Smart, Nicole Hastings, Hanna Opdahl, Daniel Fiso**

**Project Title: Woodland Hills Snow-Runoff Drainage Options**

**1) Summary of technical/non-technical challenges encountered**

This week we tried to set up a meeting with Dr. Hotchkiss to go over HY-8, but were unsuccessful. In addition to this, we have had a hard time finding time to work on the project, due to heavy class schedules and incompatible schedules.

**2) Team approaches & resolutions to overcome challenges**

We have been emailing Dr. Hotchkiss to find a convenient time. To help us find more time to work on the project, we will schedule personal hours to work on the project.

**3) Status of challenge resolutions & potential project impact**

Currently we have not set up a specific time to meet with Dr. Hotchkiss. We expect this meeting to help expedite the process of designing the culvert sizes. We anticipate scheduling personal hours will help us set aside the necessary time to get the project done.

**4) Project status & summary**

We are still on Task 2 of the project. After we meet with Dr. Hotchkiss, we will create a table of varying culvert sizes to present to the city.

Please enter # of hours spent on project this last week for each team member in the order listed above