



Project Status Report: CEEEn-2018CPST-007

Report Date: 4 March 2019

Team Members: Ryan Smart, Nicole Hastings, Hanna Opdahl, Daniel Fiso

Project Title: Woodland Hills Snow-Runoff Drainage Options

1) Summary of technical/non-technical challenges encountered

This week the main challenges we dealt with involved other classes taking up a majority of our time, however we were able to maintain pace on our project and are still on track to complete. We also struggled to get cost estimate information from our client.

2) Team approaches & resolutions to overcome challenges

As a team we decided that we would all come in on Saturday for a few hours to compensate for lost time during the week. We emailed our client to get help with the cost estimate.

3) Status of challenge resolutions & potential project impact

As a result of our early Saturday morning work, we were able to stay on pace. We were not, however, able to get the price estimate materials to begin those. This will stall us a bit until we have this information.

4) Project status & summary

Currently we are just writing up our project and finishing up some details until we can get the cost estimate information completed. We will have it completed this coming weekend.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 5.0

Member #2: 3.0

Member #1: 5.0

Member #2: 6.0