

Project Status Report: CEEEn-2017CPST-004: Arrowhead Center - Project Coordination, Planning & Program Management Team A
Team Members: Kirk Kauer, Stuart Withers, Yaqi Huang
Date: 1/29/2018

<p>1) Summary of technical/non-technical challenges encountered</p> <ul style="list-style-type: none">• The team had struggled to gain access to the preliminary site master plans and the findings made by the CEEN 201 class groups.• The team had also struggled to coordinate meetings with other groups in the Arrowhead project.• The site visit with Mr. Tandler was canceled due to schedule conflicts.	<p>2) Team approaches/resolutions to overcome challenges</p> <ul style="list-style-type: none">• The team was finally able to meet with the graduate student mentor to review the 201 class land use master plans.• A meeting with the other coordinating group was held. Communication with the other groups will be conducted by both coordinating groups.• The team will work with the graduate student mentor to schedule a site visit.
<p>3) Status of challenge resolutions & potential project impacts</p> <ul style="list-style-type: none">• The team met with the graduate student mentor to review the 201 design reports.• Most of the groups responded, but we are still waiting for one of the groups to respond.• The team is still scheduling a time to visit the Arrowhead parcels.• The team combined the best elements from the 201 class designs to develop the most feasible plan.	<p>4) Project Status & Summary</p> <ul style="list-style-type: none">• The team is currently working on sharing information to other groups about the selected land use plan from the 201 class.• The team is developing a list of questions specific to Proposal 004 that need answering to develop the correct reports and studies required to send a professional proposal to Spanish Fork City.• The team is currently making comparisons between Proposal 004 and Proposal T to find what is most feasible.