

**Project Status Report: CEEen-2017CPST-004: Arrowhead Center - Project Coordination, Planning & Program Management Team A**  
**Team Members: Kirk Kauer, Stuart Withers, Yaqi Huang**  
**Date: 2/26/2018**

<p><b>1) Summary of technical/non-technical challenges encountered</b></p> <ul style="list-style-type: none"><li>• This month it was more difficult to schedule times to work together</li><li>• We were still fairly unsure what progress the other Arrowhead teams had made</li><li>• The environmental team reported that parcel 1 might be a protected wetland and therefore nothing should be developed on this parcel.</li><li>• We were informed that proposal T was incomplete.</li></ul>	<p><b>2) Team approaches/resolutions to overcome challenges</b></p> <ul style="list-style-type: none"><li>• Emails were sent out to each Arrowhead team (excluding management team B) asking them to share with us their 50% design reports when completed.</li><li>• Utah geological survey shows that only part of parcel 1 is part of the wetland but the majority of the parcel can still be developed.</li><li>• Bob sent us drawings of the correct version of proposal T.</li></ul>
<p><b>3) Status of challenge resolutions &amp; potential project impacts</b></p> <ul style="list-style-type: none"><li>• Our 50% design report it still currently being worked on but near completion</li><li>• We are still waiting for the other teams to reply to our emails about their 50% design reports.</li><li>• We were able to schedule a time to do a site visit. We walked around each of the parcels and checked out the structure of the Habitat for Humanity side of the building.</li><li>• We were still in the process of updating proposal T according to the plan Bob sent us.</li></ul>	<p><b>4) Project Status &amp; Summary</b></p> <ul style="list-style-type: none"><li>• The team is currently working on getting information from other groups.</li><li>• We are working on drawing out a site layout for the parcels.</li><li>• We are still working on our 50% design report.</li></ul>