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 Looking over our project, we’re scaling back pieces of the project that are less 
necessary.

 Exterior Renders are set up
 Calcs are still in process

 Deflection of bamboo is much larger than earlier anticipated.
 Very little literature on bamboo construction practices

 Calcs are still in process.
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