

Project Status Report: CEEEn-2016CPST-009: BRT Bus Station Location and Traffic Flow Enhancement Study

Team Members: Ryan Egbert, Josh Gibbons, Jenny Blonquist, and Jordan Williams

Date: 23 February 2017

| | |
|--|--|
| <p>1) Summary of technical/non-technical challenges encountered</p> <ul style="list-style-type: none">• At our recent meeting with our sponsor, we discovered that we needed to add additional width to the BRT side stations to account for the platforms | <p>2) Team approaches/resolutions to overcome challenges</p> <ul style="list-style-type: none">• We will probably cut a little more into the sidewalks in order to accommodate for the side station platforms. |
| <p>3) Status of challenge resolutions & potential project impacts</p> <ul style="list-style-type: none">• The design is currently being adjusted. It doesn't have any negative impacts and will be a quick fix. | <p>4) Project Status & Summary</p> <ul style="list-style-type: none">• Met with our sponsor with our chosen design. The sponsor gave good feedback about the design. We just need to make some slight changes to our design before finalizing it and preparing deliverables for our sponsor. |

