



Project Status Report: CEEEn-2016CPST-011: Cinnamon Creek Campground Power Supply Study
Team Members: Jence Kofoed, Matt Heninger, Alex Barrow
Date: February 27, 2017

<p>1) Summary of technical/non-technical challenges encountered</p> <ul style="list-style-type: none">• Calculating demands with data• Getting data has been a challenge• Lack of communication with project manager and sponsor• Communicating our findings clearly through tables	<p>2) Team approaches/resolutions to overcome challenges</p> <ul style="list-style-type: none">• We Skyped with Roy and the manager Steve• Continual communication with group and Roy• Clear pictures• Clear tables
<p>3) Status of challenge resolutions & potential project impacts</p> <ul style="list-style-type: none">• Upon Skyping with Roy and Steve, we found out that we just set the demand and also we had clarification on site locations and project output• We found out hydroelectric was a good alternative with the clarification Steve told us about the spring box overflow• We started communicating directly with Roy	<p>4) Project Status & Summary</p> <ul style="list-style-type: none">• We have received all our needed information and are working on the report• With Roy and Steve's help we know what the project entails• Overall, maintain a good schedule and keeping a steady pace to finish up rough draft on Wed 8th