

**Project Status Report: CEEEn-2016CPST-008 : Arterial Collector Design & Feasibility Study**  
**Team Members: Joseph Browning, Jordan Arrowchis**  
**Date: March 31, 2017**

<p><b>1) Summary of technical/non-technical challenges encountered</b></p> <ul style="list-style-type: none"><li>• No challenges were encountered this last month.</li></ul>	<p><b>2) Team approaches/resolutions to overcome challenges</b></p> <ul style="list-style-type: none"><li>• As a team we kept working hard, and didn't face any challenges this month.</li></ul>
<p><b>3) Status of challenge resolutions &amp; potential project impacts</b></p> <ul style="list-style-type: none"><li>• No Impact</li></ul>	<p><b>4) Project Status &amp; Summary</b></p> <ul style="list-style-type: none"><li>• 100% completion of the project. All deliverables submitted to the sponsor, including feasibility report, and preliminary road design as of February.</li><li>• No presentation date has been made, still waiting for Bluffdale to get back with us.</li><li>• Poster creation</li></ul>