

**Project Status Report: CEEEn-2016CPST-011: Cinnamon Creek Campground Power Supply Study**

**Team Members: Jence Kofoed, Matt Heninger, Alex Barrow**

**Date: April 3, 2017**

**1) Summary of technical/non-technical challenges encountered**

- Finding demand data
- Finalizing report
- Scheduling a time to meet with sponser
- Dr. Lee sending document templates late after we already did everything
- Print off poster

**2) Team approaches/resolutions to overcome challenges**

- Continue research
- Waiting on hearing back from sponsor
- Continual communication with Roy
- Rolling with the punches and making necessary changes
- Thorough proof reading and editing

**3) Status of challenge resolutions & potential project impacts**

- We met with Roy and presented our presentation
- We made the changes in the templates
- Still need to print off poster

**4) Project Status & Summary**

- We are starting to finalize everything and prepare our presentation
- Still need to finalize poster print and presentation time
- Overall, continue to maintain a good schedule to finish strong