



Project Status Report: CEE-2016CPST-012: Water Supply Feasibility Study
Team Members: Josh Reidhead, Daniel Schwicht, Jeffrey Schwicht
Date: 31 March 2017

<p>1) Summary of technical/non-technical challenges encountered</p> <ul style="list-style-type: none">• Increasing school and family demands on team member time is challenging our ability to make rapid advances on project.• A lack of actionable data has stalled estimation of current water loss.	<p>2) Team approaches/resolutions to overcome challenges</p> <ul style="list-style-type: none">• J-U-B was contacted requesting further data on losses.• Meetings have continued with an emphasis on accountability for task completion.
<p>3) Status of challenge resolutions & potential project impacts</p> <ul style="list-style-type: none">• After a request for further data on losses, J-U-B has provided necessary information, which allows further forward progress.• Consistent meetings have helped to keep team members on track in spite of forestallments or responsibilities	<p>4) Project Status & Summary</p> <ul style="list-style-type: none">• Cross-sections of canal and potential piping solutions have been completed.• Estimates of losses have been made.• Commencement and completion of printed report, printing of presentation poster, and submittal to J-U-B are all that remain to be done.