



Project Status Report: CEE-2018CPST-003

Report Date: October 1, 2018

Team Members: Benjamin Arrington, Zachary Barnett, David Bell, David Blake

Project Title: Acute-UNTF Navajo House Plans

1) Summary of technical/non-technical challenges encountered

- The overall project does not have a precise scope as of yet.
- The project location is difficult to access.
- The team does not yet understand our client’s expectations for the project due to cultural unfamiliarity.

2) Team approaches & resolutions to overcome challenges

- We talked with Paul Thorley from Acute Engineering to decide what the final product of our project would be.
- The team will perform research to better understand the Utah Navajo Trust Fund.

3) Status of challenge resolutions & potential project impact

- Paul Thorley is our liaison and advisor for the entire project with the client.
- Research on the Utah Navajo Trust Fund is ongoing .

4) Project status & summary

- Specific research topic topics are assigned to the team, and specific members will complete the assignments.