

Project Status Report: CEEEn-2018CPST-015

Report Date:

Team Members: Nate Lant, Matt Strong, Byron Yates, Cody Irons

Project Title: UTA On-Demand WAV Pilot Program

1) Summary of technical/non-technical challenges encountered

- The project is just getting started and both the BYU student team and the UTA team are struggling to understand class expectations, appropriate work loads, and responsibilities to add value to the UTA team without slowing them down.
- Scheduling available time has been a challenge for all students and professionals.

2) Team approaches & resolutions to overcome challenges

- The BYU student team scheduled a conference call and an in-person meeting with the UTA leaders to organize expectations and assignments.
- The BYU student team sent the UTA leaders the Statement of Work (SOW) template to help them assign the student team the appropriate tasks.

3) Status of challenge resolutions & potential project impact

- Meeting has been scheduled for Oct. 1st to address goals, first steps, and responsibilities.
- Schedules have been organized to provide time and opportunity to collaborate over future tasks and challenges.

4) Project status & summary

- The project is in an initial brainstorming stage and data collection.
- Students will help in collecting data, identifying sites for the pilot, and evaluating cost analysis for the pilot.