

Project Status Report: CEEEn-2018CPST-003

Report Date: October 22, 2018

Team Members: Benjamin Arrington, Zachary Barnett, David Bell, David Blake

Project Title: Acute-UNTF Navajo House Plans

1) Summary of technical/non-technical challenges encountered

- The project scope is still uncertain due to the team not knowing how many house plans they will be given to work on.
- The project location was determined to consist of many locations with varying design properties, all of which are remote.
- Supplies will be difficult to obtain at the locations.

2) Team approaches & resolutions to overcome challenges

- Paul is continuing to work with the UNTF administrator to determine how many projects we will work on.
- Suppliers are being researched for obtaining materials.

3) Status of challenge resolutions & potential project impact

- Paul is communicating with the UNTF administrator.
- The team members have locations for all of the chapter houses.
- Potential suppliers are being identified.

4) Project status & summary

- The scope of the project is being defined in an ongoing process.
- Research is being done to understand the locations and supplies available.