

**Project Status Report: CEEEn-2018CPST-003**

**Report Date: October 29, 2018**

**Team Members: Benjamin Arrington, Zachary Barnett, David Bell, David Blake**

**Project Title: Acute-UNTF Navajo House Plans**

**1) Summary of technical/non-technical challenges encountered**

- The project scope is still uncertain due to the team not knowing how many house plans they will be given to work on.
- The project location was determined to consist of many locations with varying design properties, all of which are remote.
- Supplies will be difficult to obtain at the locations.

**2) Team approaches & resolutions to overcome challenges**

- Paul is continuing to work with the UNTF administrator to determine how many projects we will work on.

**3) Status of challenge resolutions & potential project impact**

- All build locations have been confirmed with the UNTF administrator.
- Suppliers have been located for each location.

**4) Project status & summary**

- The design criteria are being researched for each of the build locations.