

Project Status Report: CEEEn-2018CPST-012

Report Date: 29 October 2018

Team Members: Max Barnes, Meghann Morgan, Delila Lasson, Reed Reimschuessel

Project Title: Springville Irrigation Canal Breach Mitigation

1) Summary of technical/non-technical challenges encountered

- How to format Team Scoreboard for accountability
- Project scheduling conflicts

2) Team approaches & resolutions to overcome challenges

- Team Scoreboard – use statement of work to create for semester, redefine each week based on project needs
- Scheduling conflicts – moved analysis to Saturday

3) Status of challenge resolutions & potential project impact

- Status:
 - Team Scoreboard – overall outline of semester
 - Scheduling Conflicts – planned for November 3, 2018
- Impact:
 - Team Scoreboard – help team organization and accountability
 - Scheduling Conflicts – analysis delayed

4) Project status & summary

- Research and work to be done:
 - Soil Analysis to be done on November 3, 2018
 - Brainstorming
 - Begin 3D model of canal
 - Perform Manning's equation on canal data