

Project Status Report: CEEEn-2018CPST-006

Report Date: 11/5/2018

Team Members: Pablo Galvez, Nick Linton, Eduardo Rodriguez, River Sanderson

Project Title: Woodland Hills Pavement

1) Summary of technical/non-technical challenges encountered

- Setting time apart to do the street functional analysis.

2) Team approaches & resolutions to overcome challenges

- The team members would spend time collecting data from the video recorded on several streets in Woodland Hills.

3) Status of challenge resolutions & potential project impact

- Finished the data collection for the smallest streets.
- Major streets to be analyzed this week.

4) Project status & summary

- This week we were able to finish up the data collection sheet and began the data collection process on the smallest streets and the functional analysis for all roads. The analysis for two small streets were finished, two small streets remain to be analyzed and the major road data will be collected this upcoming week.