

**Project Status Report: CEEEn-2018CPST- DR-001**

**Report Date: November 5, 2018**

**Team Members: Anelle Concepción, Emily Andrus, Shanisa Butt**

**Project Title: Groundwater Mapping**

**1) Summary of technical/non-technical challenges encountered**

- Finding methods to collect groundwater and hydrologic data for the project site.
- Prioritizing time to do research has proven difficult.
- A meeting was planned to meet with the sponsor, but a travel ban was put on the Dominican Republic that makes planned meetings more difficult.

**2) Team approaches & resolutions to overcome challenges**

- Necessary data was translated to make data more available for use by team members.
- A team scoreboard is being used to assign team members specific assignments and to allocate time for assignments each week.
- More focus will be put on time management and skills this week.
- A presentation and discussion is being planned with the sponsor for next week to clarify sponsor and group member expectations.

**3) Status of challenge resolutions & potential project impact**

- The Tethys program is being researched some more by the team members, and the program's capacity is being explored some more.

**4) Project status & summary**

- Continue the search for Groundwater sources.
- Presentation on our expectations for the project to INDRHI is underway.