

Project Status Report: CEEEn-2018CPST-003

Report Date: November 19, 2018

Team Members: Benjamin Arrington, Zachary Barnett, David Bell, David Blake

Project Title: Acute-UNTF Navajo House Plans

1) Summary of technical/non-technical challenges encountered

- The project scope is still uncertain due to the team not knowing how many house plans they will be given to work on.
- The IRC has a lot of information for designing houses. There is a lot of information that does not apply to this project.

2) Team approaches & resolutions to overcome challenges

- Paul is continuing to work with the UNTF administrator to determine how many projects we will work on. 2 plans have been delivered thus far.
- Team members are reading the IRC to determine the relevant parts of the Code.

3) Status of challenge resolutions & potential project impact

- Design criteria have been established
- Team members are reading the IRC to determine the relevant portions of the Code.

4) Project status & summary

- The design criteria have been established.