

Project Status Report: CEEEn-2018CPST-009

Report Date: 11/19/2018

Team Members: John Jensen, Christian Lundskog, Jordan Kersey, Camille Lunt

Project Title: Coleman Engineering - Sewer System Consolidation

1) Summary of technical/non-technical challenges encountered

- Team Leader has been experiencing health challenges and has been unable to attend meetings lately
- Team has been having complications with sharing GIS files (files are not transferring correctly)
- Team is unfamiliar with where to look for further cost estimates
- Team is having a hard time finding DEM data online for the project area

2) Team approaches & resolutions to overcome challenges

- Team has been using technology in attempt to compensate for team leader's inability to attend meetings
- Team is practicing good communication to get through the file-sharing complications
- Team has made specific assignments to reach out to professional connections in hopes of answering some questions, including:
 - How can we find cost estimates for boring?
 - Where to find DEM data for Placer County?

3) Status of challenge resolutions & potential project impact

- Assignments have been made to resolve the encountered challenges
- Team is communicating effectively—this will likely prove very beneficial to the team come next semester

4) Project status & summary

- Although team has encountered challenges, the team is not too concerned about the impact on the overall project timeline
- The team feels on track to hit the 30% completion mark by the end of the semester