



**Project Status Report: CEEn-2018CPST-0DR-01**

**Report Date: November 19, 2018**

**Team Members: Anelle Concepción, Emily Andrus, Shanisa Butt**

**Project Title: Groundwater Mapping**

### 1) Summary of technical/non-technical challenges encountered

- There has been difficulty translating the Scope of Work into Spanish due to time constraints of the team members.
- INAPA will be emailed to request more well data for the Dominican Republic.

### 2) Team approaches & resolutions to overcome challenges

- The Scope of Work is in the process of being translated into Spanish.

### 3) Status of challenge resolutions & potential project impact

- INAPA will be emailed to request well data for the Dominican Republic once the Scope of Work translation is completed so that INAPA has a better idea of what we need.

### 4) Project status & summary

- The Scope of Work is being translated into Spanish.
- The team met with the project faculty advisor to discuss the required format for well data files.