

Project Status Report: CEEEn-2018CPST-0 06

Report Date:

Team Members: River Sanderson, Eduardo Rodriguez, Pablo Galvez, Nick Linton

Project Title: Woodland Hills Pavement Management Project

1) Summary of technical/non-technical challenges encountered

- Determining the tasks that need to be completed in the coming weeks.
- Determining the pavement treatments to apply to the streets in the study.
- Detailed possible treatments, listed possible causes of street deterioration, and organized the data according to mile points.

2) Team approaches & resolutions to overcome challenges

- A google doc was created to assign what each team member would do over the next week.
- The PASER manual was used to determine which treatments were appropriate for the different streets in the study.
- An excel sheet was created to organize each treatment and assign treatments to specific mile points.

3) Status of challenge resolutions & potential project impact

- All tasks were completed.

4) Project status & summary

- The project is on schedule.
- A meeting is being planned with the public works director and Ted Mickelson to discuss the status of the project.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1:

Member #2:

Member #1:

Member #2: