

**Project Status Report: CEEEn-2018CPST-0 11**

**Report Date: 1/11/19**

**Team Members: Alex Fisher, Bryce Terry, Kristi Garate, Tanner Hales**

**Project Title: Riverton Re-purposing Sewer Trunk Line to Ground Water Sub-drain**

**1) Summary of technical/non-technical challenges encountered**

- Need to contact our faculty advisor to review our project.
- Need information about the concrete costs for proposed canal liner.
- Need to perform additional work on our three plans.

**2) Team approaches & resolutions to overcome challenges**

- Contacting Dr. Borup to try to set up a time to review our project status.
- Bryce will attempt to reach his contact about the concrete costs.
- Research related projects for input and ideas.

**3) Status of challenge resolutions & potential project impact**

- Contacted South Jordan Canal company and received some information.
- Contacted Sponsor and received some input.
- Created a time sheet to record time spent by each member.

**4) Project status & summary**

- Organizing and creating schedules in order to effectively complete our project.
- Continuing to gather information and plans for our proposed solutions.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 5

Member #2: 6

Member #1: 5.5

Member #2: 4