

Project Status Report: CEEEn-2018CPST-003

Report Date: February 4, 2019

Team Members: Benjamin Arrington, Zachary Barnett, David Bell, David Blake

Project Title: Acute-UNTF Navajo House Plans

1) Summary of technical/non-technical challenges encountered

- The project scope is still uncertain due to the team not knowing how many house plans they will be given to work on.
- Workshare and CAD flow needed to be created, but gave technical difficulties

2) Team approaches & resolutions to overcome challenges

- Paul is continuing to work with the UNTF administrator to determine how many projects we will work on. 2 plans have been delivered thus far.
- Team members have created a personal server to use for collaborative design efforts.

3) Status of challenge resolutions & potential project impact

- The server for collaborative work is almost complete.

4) Project status & summary

- The team is waiting to meet with Paul to define the next stage of the project.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 15

Member #2: 8.5

Member #1: 8.5

Member #2: 8.5