



**Project Status Report: CEEEn-2018CPST-0 11**

**Report Date: 2/1/19**

**Team Members: Alex Fisher, Bryce Terry, Kristi Garate, Tanner Hales**

**Project Title: Riverton Re-purposing Sewer Trunk Line to Ground Water Sub-drain**

**1) Summary of technical/non-technical challenges encountered**

- Need information about the concrete costs for proposed canal liner.
- Need to perform additional work on our three plans.
- Issues learning new software to estimate liner costs.

**2) Team approaches & resolutions to overcome challenges**

- Attempting to make calculations on liner costs.
- Contacted Faculty Mentor to meet and discuss project on Monday.

**3) Status of challenge resolutions & potential project impact**

- Visited site and took canal measurements.
- Attempted to contact Dr. Franke for his input.
- Started a canal estimation spreadsheet to compute costs.
- Contacted North Jordan Canal Company where projects had been done before.

**4) Project status & summary**

- Organizing and creating schedules in order to effectively complete our project.
- Continuing to gather information and plans for our proposed solutions.

Please enter # of hours spent on project this last week for each team member in the order listed above