

Project Status Report: CEE-2018CPST-006

Report Date: 2/11/19

Team Members: River Sanderson, Eduardo Rodriguez, Pablo Galvez, Nick Linton

Project Title: Woodland Hills Pavement Management Project

1) Summary of technical/non-technical challenges encountered

- Work on presentation tools
- Work on online forms for Public Workers
- Create plots and agendas for meeting with client and mentor

2) Team approaches & resolutions to overcome challenges

- An online slides file was created to begin the creation of presentation tools
- An online form was created to aid public workers and facilitate the pavement evaluation process.
- A document was created to record agendas and meeting notes, including plots for the final presentation

3) Status of challenge resolutions & potential project impact

- All tasks were completed.

4) Project status & summary

- The project is on schedule.
- A meeting was held with our mentor and the clients to evaluate expectations and ensure the deliverables were what they wanted.
- The google forms are on track and will be delivered as soon as possible.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1:

Member #2:

Member #1:

Member #2: