



Project Status Report: CEEEn-2018CPST-011

Report Date: 2/8/19

Team Members: Alex Fisher, Bryce Terry, Kristi Garate, Tanner Hales

Project Title: Riverton Re-purposing Sewer Trunk Line to Ground Water Sub-drain

1) Summary of technical/non-technical challenges encountered

- Need information about the concrete costs for proposed canal liner.
- Need to perform additional work on our three plans.
- Issues learning new software to estimate liner costs.
- Need to start report

2) Team approaches & resolutions to overcome challenges

- Attempting to make calculations on liner costs.
- Plan to review report content and requirements.
- Try to contact Dr. Franke about seepage measuring.

3) Status of challenge resolutions & potential project impact

- Started a canal estimation spreadsheet to compute costs.
- Met with Dr. Borup to discuss project.

4) Project status & summary

- Organizing and creating schedules in order to effectively complete our project.
- Continuing to gather information and plans for our proposed solutions.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 5

Member #2: 5

Member #1: 4

Member #2: 4