

**Project Status Report: CEEEn-2018CPST-006**

**Report Date: 2/19/2019**

**Team Members: Pablo Galvez de Leon, Nick Linton, Eduardo Rodriguez Miranda, River Sanderson**

**Project Title: Woodland Hills**

### 1) Summary of technical/non-technical challenges encountered

- Further work in GIS to be completed
- Finding pricing of various asphalt treatments
- Creating a presentation
- Research on pavement deterioration to complete graphs
- Finishing Forms for website

### 2) Team approaches & resolutions to overcome challenges

- Work would be assigned to a member to complete GIS map for Woodland Hills
- Prices would be researched to help find a budget for WH
- A rough draft would be created for a presentation
- More research would be conducted to complete graph of road deterioration
- The website would come closer to completion by finishing the forms

### 3) Status of challenge resolutions & potential project impact

- The GIS map is near completion so we can give certain information of the streets to WH
- Prices have still been difficult to find but more data has been found to give WH a range of budget
- The Graphs are near completion to help show WH the importance of asphalt management
- The website forms have been completed and the website is near completion

### 4) Project status & summary

- The project is nearing the final stages. The presentation has already been created as a rough draft. Many loose ends are still yet to be taken care of. The website, GIS map, and pricing are beginning to be figured out. However, more work lies ahead.