

Project Status Report: CEEEn-2018CPST-009

Report Date: February 19, 2019

Team Members: John Jensen, Jordan Kersey, Christian Lundskog, Camille Lunt

Project Title: Sewer System Consolidation

1) Summary of technical/non-technical challenges encountered

- Team members transition to the previously redefined work week of Friday at 1pm has not been as smooth for every member
- Data from city officials has been slow to come by; awaiting response

2) Team approaches & resolutions to overcome challenges

- Team is reevaluating deadline for adjusting the work week start/end days
- Continued contact with city officials and searching for data from other sources will continue

3) Status of challenge resolutions & potential project impact

- Awaiting input and feedback from all team members
- Tentative placeholder will be used to ensure model analysis can begin, and will be updated as information from the city becomes available

4) Project status & summary

- Team has a better understanding of the financial analysis and SPMUD standards
- With the WaterCAD licensing issue resolved, progress on the model has accelerated

Please enter # of hours spent on project this last week for each team member in the order listed above