

Project Status Report: CEEEn-2018CPST-001

Report Date: 25 February 2019

Team Members: Ryan Wilkinson, Shane Oh, Rex Henretta

Project Title: Bluffdale Bridge Options

1) Summary of technical/non-technical challenges encountered

- Our main difficulty this week was simply having the time to complete the hours required on the time sheet. This week was particularly busy for us.

2) Team approaches & resolutions to overcome challenges

- We have outlined the tasks that need to be accomplished and set aside time that each can be performed.

3) Status of challenge resolutions & potential project impact

- The time sheet indicates our plans and when they will be accomplished. We anticipate that the project will be completed by mid-March.

4) Project status & summary

- Presentation is nearly complete. Should be done by this next week.
- The calculations and corresponding report are complete.
- The poster is also nearly complete.
- We will begin practicing our presentation soon in anticipation of attending the march 28th City Council Meeting.

Please enter # of hours spent on project this last week for each team member in the order listed above