

Project Status Report: CEEEn-2018CPST-002

Report Date: 2/25/2019

Team Members: Ammon Hymas, Brandon Roberts, Roman Calderon, Yejezkel Jimenez

Project Title: Erickson Anchorage of Roof-Top Equipment

1) Summary of technical/non-technical challenges encountered

- It is still difficult for us all to meet together as a full group with school/work/different schedules. Sometimes we cannot meet as a full group in a week.
- We submitted our draft of the excel worksheet and a list of questions to our sponsor at the end of last week and it took a week for him to get back to us, so we didn't really know what else we could do this week.
- We have a lack of experience with the codes we are working with and are not sure what to look for and what is relevant.
- We don't have a faculty advisor. We met with Dr. Oxborrow weeks ago for a few minutes and he was helpful but we are in need of much more advisement.

2) Team approaches & resolutions to overcome challenges

- We are planning to meet with Dr. Oxborrow 20minutes every Tuesday and Thursday
- We are recommitting to meet 3 times a week for 2 hours each
- We are planning to start working on the second part of the project (AutoCAD)

3) Status of challenge resolutions & potential project impact

Since we are a little stuck in the first part of the project with our little expertise on the subject, we decided that we will start working on the second part of the project. That way we don't have to wait for our client to answer our email to keep working forward with the project.

4) Project status & summary

We received feedback from our last email, so we will work on correcting the mistakes. We are currently working on the IBC manuals and try to understand it.