

**Project Status Report: CEEEn-2018CPST-003**

**Report Date: February 25, 2019**

**Team Members: Benjamin Arrington, Zachary Barnett, David Bell, David Blake**

**Project Title: Acute-UNTF Navajo House Plans**

**1) Summary of technical/non-technical challenges encountered**

- Workshare and CAD flow needed to be created, but gave technical difficulties
- The best design method needs to be determined.

**2) Team approaches & resolutions to overcome challenges**

- A cost analysis comparison is being compiled to select the optimal design.
- Team members have created a personal server to use for collaborative design efforts.
- The design methods are being compiled in a chart for comparison.

**3) Status of challenge resolutions & potential project impact**

- The server for collaborative work is complete.
- The design methods have been compiled in a chart for comparison.
- A cost analysis comparison is being compiled.
- The two plans delivered make up the entirety of the project.

**4) Project status & summary**

- The ideal design method is being determined through cost analysis and engineering judgement.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 7

Member #2: 3.25

Member #1: 7

Member #2: 3