

Project Status Report: CEEEn-2018CPST-006

Report Date: 2/25/19

Team Members: Nick Linton, Pablo Galvez, Eduardo Rodriguez, River Sanderson

Project Title: Woodland Hills Pavement Management Project

1) Summary of technical/non-technical challenges encountered

- Editing google forms for the website to make them more user friendly.
- Getting price estimates for various pavement treatments.
- Making edits to the project presentation.

2) Team approaches & resolutions to overcome challenges

- Split up various tasks among the members of the team.
- Search the internet for various pavement treatment prices.
- Contact personal contacts regarding price estimates.

3) Status of challenge resolutions & potential project impact

- Price estimates used by UDOT were obtained.
- Dr. Guthrie recommended that we add pictures to the google form to make it so anyone can evaluate the streets.
- The majority of the presentation has been prepared. Minor edits to be completed in the coming week.

4) Project status & summary

- The project is wrapping up. The only remaining tasks are to update the google form for the website, finish the price estimates for the streets in the study, finish price estimates for the entire city, and put the finishing touches on the presentation.

Please enter # of hours spent on project this last week for each team member in the order listed above