



Project Status Report: CEEEn-2018CPST-008

Report Date: 25 February 2019

Team Members: Matthew Martino, Zachary Farnsworth, Melanie Latham

Project Title: KIEWIT NORTH CAROLINA LNG STORAGE FACILITY GEOTECHNICAL EVALUATION

1) Summary of technical/non-technical challenges encountered

- Client requested enhanced capacities from our calculations

2) Team approaches & resolutions to overcome challenges

- Double check calculations and explore other methods

3) Status of challenge resolutions & potential project impact

- Capacity has been enhanced

4) Project status & summary

- Deep foundations are ready
- Soil bearing capacity increased to 1500 psf
- Geotechnical Memorandum 50% complete
- Presentations 50% complete

Please enter # of hours spent on project this last week for each team member in the order listed above