



**Project Status Report: CEEEn-2018CPST-002**

**Report Date: 3/04/2019**

**Team Members: Ammon Hymas, Brandon Roberts, Roman Calderon, Yejezkel Jimenez**

**Project Title: Erickson Anchorage of Roof-Top Equipment**

**1) Summary of technical/non-technical challenges encountered**

- We still have a hard time meeting together often and having meaningful meetings.
- We don't know what to do a lot of the time.
- We have some questions and ask our sponsor and get a response a few days later. Usually the responses do help but leave us with some more questions that we need to ask. This process takes a lot of time.
- We are able to meet with Dr. Oxborrow, however it won't be every week and the meetings can't be too long as he must get to Salt Lake after his classes.

**2) Team approaches & resolutions to overcome challenges**

- We are sending our clients an email informing them of our situation. We are also drafting an email to send to Dr. Hotchkiss that will serve as a template for an email that he can send to our clients.

**3) Status of challenge resolutions & potential project impact**

Since we are a little stuck in the first part of the project with our little expertise on the subject, we decided that we will start working on the second part of the project. That way we don't have to wait for our client to answer our email to keep working forward with the project. We are quickly approaching the deadline.

**4) Project status & summary**

We received feedback from our last email, so we will work on correcting the mistakes. We are currently working on the IBC manuals and try to understand it. We are discussing with our client possibly reconsidering the scope of our project.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 2.5

Member #2: 1.75

Member #1: 3.5

Member #2: 2.5