



Project Status Report: CEEEn-2018CPST-0 03

Report Date: March 4, 2019

Team Members: Benjamin Arrington, Zachary Barnett, David Bell, David Blake

Project Title: Acute-UNTF Navajo House Plans

1) Summary of technical/non-technical challenges encountered

- Putting together a model that will 3D print correctly

2) Team approaches & resolutions to overcome challenges

- The model for printing is being worked on by team members.

3) Status of challenge resolutions & potential project impact

- The model for printing is being worked on by team members.

4) Project status & summary

- The ideal design method has been chosen (IBC).
- The Bill of Materials is being created.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 5.5

Member #2: 4

Member #1: 6.5

Member #2: 4