

Project Status Report: CEEEn-2018CPST-0 06

Report Date: 3/4/19

Team Members: Nick Linton, Pablo Galvez, Eduardo Rodriguez, River Sanderson

Project Title: Woodland Hills Pavement Management Project

1) Summary of technical/non-technical challenges encountered

- Calculating the cost of the recommended treatments.
- Updating the website.

2) Team approaches & resolutions to overcome challenges

- Split up various tasks among the members of the team.

3) Status of challenge resolutions & potential project impact

- We were able to complete the presentation.
- The cost for the recommended treatments were calculated.
- The website evaluation was preformed on a street that was evaluated by Dr. Guthrie to check if the website would produce an accurate rating.

4) Project status & summary

- The project is wrapping up. The only task we have left to do are to put the finishing touches on the presentation and make the poster.