



Project Status Report: CEE-2018CPST-012

Report Date: March 4, 2019

Team Members: Max Barnes, Meghann Morgan, Delila Lasson, Reed Reimschuessel

Project Title: Springville Irrigation Canal Breach Mitigation

1) Summary of technical/non-technical challenges encountered

- Converting GIS lengths
- Synthesizing data concisely for final report
- Writing final report

2) Team approaches & resolutions to overcome challenges

- Converting GIS lengths – team collaboration
- Synthesizing data concisely for final report – careful editing and rewriting
- Writing final report – team collaboration

3) Status of challenge resolutions & potential project impact

- Converting GIS lengths
 Status: completed
 Impact: accurate cost estimates
- Synthesizing data concisely for final report
 Status: in progress
 Impact: ability to reach report page limit
- Writing final report/presentation
 Status: in progress
 Impact: ability to present final project

4) Project status & summary

- Cross section templates for solution options completed
- Plan views completed
- Table of feasibilities completed
- Final Report rough draft completed
- Cost estimated completed
- Final Presentation rough draft completed

Please enter # of hours spent on project this last week for each team member in the order listed above