

Project Status Report: CEEEn-2018CPST-0 15

Report Date: Mar-4-2019

Team Members: Nate Lant, Byron Yates, Matt Strong, Cody Irons

Project Title: UTA WAV On-Demand Pilot

1) Summary of technical/non-technical challenges encountered

- Lyft is not willing to share the raw data with BYU
- The UTA canceled the conference call this Monday

2) Team approaches & resolutions to overcome challenges

- Team met to to assess better options for cost analysis and parameters
- The UTA will store collected data under Lyft's terms

3) Status of challenge resolutions & potential project impact

- UTA expressed that the work done this week has been very helpful
- The project is moving forward as planned

4) Project status & summary

- UTA is still working through the negotiation process with their lawyers

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 3

Member #2: 1.25

Member #1: 1.5

Member #2: 1.5