

Project Status Report: CEEEn-2018CPST-001

Report Date: 11 March 2019

Team Members: Ryan Wilkinson, Shane Oh, Rex Henretta

Project Title: Bluffdale Bridge Options

1) Summary of technical/non-technical challenges encountered

- Forterra is not responding to emails inquiring about the cost of replacing the girders.

2) Team approaches & resolutions to overcome challenges

- Emailed Dr. Isom and Eagle Precast Concrete about cost estimates of replacing girders.

3) Status of challenge resolutions & potential project impact

- Dr. Isom has responded to email by passing inquiry on to another engineer. Now waiting on engineer to provide estimate.

4) Project status & summary

- Presentation nearly complete.
- Model is complete.
- Picture, cost analysis, and funding sections of report are nearly complete.
- Everything else should be complete within the upcoming week.
- We will practice the presentation to the City next week.

Please enter # of hours spent on project this last week for each team member in the order listed above