

**Project Status Report: CEEEn-2018CPST-015**

**Report Date: Mar-11-2019**

**Team Members: Nate Lant, Byron Yates, Matt Strong, Cody Irons**

**Project Title: UTA WAV On-Demand Pilot**

**1) Summary of technical/non-technical challenges encountered**

- We've had a hard time having calls with UTA. They have had scheduling conflicts.
- Starting to develop the evaluation plan. Waiting for more information from UTA.

**2) Team approaches & resolutions to overcome challenges**

- 1 - Met together to begin brainstorming ideas for how we will analyze the pilot program once it gets going.
- 2 - As a team we are still waiting to hear back from our sponsor on the final status of the contract for the pilot.

**3) Status of challenge resolutions & potential project impact**

- We are currently in the process of waiting for the UTA and their attorneys to work out the detail of the WAV program.
- Because of this the BYU Capstone team has had to try and find ways to be productive and useful to the project.
- Also the BYU team gathered together last week and collaborated ideas in order to find the predicted total miles traveled of a WAV van and then put back into the cost analysis of the project.

**4) Project status & summary**

- UTA is in the contract process with UDDC and the independent contracted drivers.
- We will be preparing to draft the evaluation plan.
- This week the phone call was postponed to Wednesday and there will be further updates then.