



Project Status Report: CEEEn-2018CPST-003

Report Date: March 25, 2019

Team Members: Benjamin Arrington, Zachary Barnett, David Bell, David Blake

Project Title: Acute-UNTF Navajo House Plans

1) Summary of technical/non-technical challenges encountered

- Assembling the bill of materials is proving to be more difficult than anticipated.

2) Team approaches & resolutions to overcome challenges

- The Bill of materials is being compiled.

3) Status of challenge resolutions & potential project impact

- The Bill of materials is being compiled.
- The model is being printed

4) Project status & summary

- The ideal design method has been chosen (IBC).
- The Bill of Materials is being created.
- The model has been successfully printed
- The report is being written.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 6.5

Member #2: 6.5

Member #1: 6.5

Member #2: 6