

Project Status Report: CEE-2018CPST-015

Report Date: Mar-18-2019

Team Members: Nate Lant, Byron Yates, Matt Strong, Cody Irons

Project Title: UTA WAV On-Demand Pilot

1) Summary of technical/non-technical challenges encountered

- -Tasked with compiling list of data to request from Lyft to evaluate pilot program
- -If Lyft is willing, we'd like the raw data
- -If Lyft is not willing to give us raw data, we need to compile a list of exactly which metrics we need

2) Team approaches & resolutions to overcome challenges

- Discussion among team members regarding the final deliverables for the capstone class.
- Discussion among team members regarding the method of analyzing the WAV pilot program.
-

3) Status of challenge resolutions & potential project impact

- - As a team we are working together to come up with the addition information from the UTA that we need for the deliverables of the capstone class, then collaborate it with the information we already have.
- - We are currently waiting on the partnerships on the corporate side of the project and seem to be at a standstill until that gets worked out

4) Project status & summary

- Contract is still under review
- May 1st is planned launch date
- Lyft will determine the data sharing instead of UTA
- Lyft has opened a driving hub in salt lake, this might be a place to coordinate with drivers.
- Lyft is mostly concerned about liability

Please enter # of hours spent on project this last week for each team member in the order listed above