

**Project Status Report: CEEEn-2018CPST-006**

**Report Date: 4/1/2019**

**Team Members: River Sanderson, Nick Linton, Pablo Galvez, Eduardo Rodriguez**

**Project Title: Woodland Hills Pavement Evaluation**

**1) Summary of technical/non-technical challenges encountered**

- Finding accurate pricing for full depth reclamation and other pavement treatment.
- Finish the presentation
- Do the final report
- Do the poster

**2) Team approaches & resolutions to overcome challenges**

- We could finish up research to find the most accurate price to give Woodland Hills.
- The presentation was assigned to review and finish up.
- The final report was assigned to a team member to work on.
- The poster was assigned to a team member to work on.

**3) Status of challenge resolutions & potential project impact**

- Research on pavement pricing was finished and will be used as a measuring tool in the presentation.
- The presentation is complete, with slight editing left to do.
- The final report is mostly done, and will be completed this week.
- The poster is nearly done as well, and will be finished by 4/2.

**4) Project status & summary**

- We are in the final stages of the project. The analysis has been completed and we are finishing up on how best to portray the importance of our research. The presentation is ready and we are going to present it to Woodland Hills city council. Also, the report and poster are nearly done as well.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1:

Member #2:

Member #1:

Member #2: