

Project Status Report: CEE-2018CPST-DR-015

Report Date: Mon/Apr/1/2019

Team Members: Nate Lane, Matthew Strong, Brian Yates, Cody Irons

Project Title: WAV on demand

1) Summary of technical/non-technical challenges encountered

- Completing poster
- Completing presentation
- Completing the 100% completion report

2) Team approaches & resolutions to overcome challenges

- - Discussion with UTA and capstone team to confirm deadlines and expectations for final deliverables.

- Planned a day for team members to meet and begin planning for the completion of final deliverables.

3) Status of challenge resolutions & potential project impact

- The team is still coordinating times to effectively work on the poster and final report.
- The team is currently waiting for approval from the UTA to share the data points in the final deliverables for the class.

4) Project status & summary

- Wrapping things up
- UTA is waiting to hear back from Lyft on data sharing and WAV prioritization.
- The BYU team will be working on the evaluation plan, budget evaluation, and upfront cost division.

Please enter # of hours spent on project this last week for each team member in the order listed above