

Project Status Report: CEEEn-2017CPST-001: Arrowhead Center (Structural and Geotechnical)

Team Members: Austin Burton, Kendl Hansen, David Davies

Date: January 29, 2018

|   |  |
|---|--|
| <div><div>1) Summary of technical/non-technical challenges encountered</div><div><ul style="list-style-type: none"><li>Setting up a site visit.</li><li>Obtaining building plans.</li><li>Communication issues regarding expectations.</li></ul></div></div>  | <div><div>2) Team approaches/resolutions to overcome challenges</div><div><ul style="list-style-type: none"><li>Worked with John Ashworth to schedule a site visit.</li><li>Reached out to Mitch, Bob, LEI for more information. We eventually came to the conclusion that we could obtain the necessary information from the site visit.</li><li>Contacted the city of Spanish Fork to obtain structural plans.</li></ul></div></div> |
| <div><div>3) Status of challenge resolutions &amp; potential project impacts</div><div><ul style="list-style-type: none"><li>Site visit is scheduled for February 3<sup>rd</sup>. We will have access to the building and be able to take measurements of the structural members to determine adequacy.</li><li>We are still currently waiting on a response from the city of Spanish Fork about the plans.</li></ul></div></div> | <div><div>4) Project Status &amp; Summary</div><div><ul style="list-style-type: none"><li>We are currently determining what reports and studies are necessary for proposals 004 and 005.</li><li>Preparing for the site visit.</li></ul></div></div>   |