

Project Status Report: CEEEn-2017CPST-004: Arrowhead Center - Project Coordination, Planning & Program Management Team A
Team Members: Kirk Kauer, Stuart Withers, Yaqi Huang
Date: 3/26/2018

<p>1) Summary of technical/non-technical challenges encountered</p> <ul style="list-style-type: none">• This month it was more difficult to schedule times to work together as a group.• Some of the other Arrowhead teams needed clarification on site drawings and direction of where to go.• Our CAD drawing was incomplete, but we wanted it to be finished by the time we turned in our 50% design report.	<p>2) Team approaches/resolutions to overcome challenges</p> <ul style="list-style-type: none">• We decided that we would wait to email Fritzi Realty our 50% design report.• A group member talked in person to one of the teams to answer questions and provide clarification.• The team provided answers to the other team that had questions via email.
<p>3) Status of challenge resolutions & potential project impacts</p> <ul style="list-style-type: none">• Our CAD drawing is complete and the 50 % design report was sent to Fritzi Realty.• We feel like most teams now have a clear understanding of what they are supposed to do.	<p>4) Project Status & Summary</p> <ul style="list-style-type: none">• We are creating a Sketchup model of our CAD drawing to provide a better visualization of the team’s vision for the site.• We have assigned each of the group members to be a “project manager” over one specific deliverable (final report, final presentation, poster). This should provide focus and direction for completing each of these deliverables.