

Project Status Report: CEEEn-2017CPST-005: Arrowhead Management Team

Team Members: Megan Pepper, Austin Fox, Kaela Nichol

Date: January 31, 2018

<div><div>1) Summary of technical/non-technical challenges encountered</div><div><ul style="list-style-type: none">Our team discovered a need for more information and resources to complete the proposed task, specifically the Sustainable Infrastructure research pertaining to the project, which were unavailable for a period of time in January.</div></div>	<div><div>2) Team approaches/resolutions to overcome challenges</div><div><ul style="list-style-type: none">Approached our Advisor with a suggested meeting timeCame prepared with questions to clarify the project objective and move forward with a proposed development plan</div></div>
<div><div>3) Status of challenge resolutions & potential project impacts</div><div><ul style="list-style-type: none">Met with Advisor and corresponding team to finalize development plansResearched possible solutionsTeams were assigned tasks</div></div>	<div><div>4) Project Status & Summary</div><div><ul style="list-style-type: none">Proposed development plans were finalizedGroup Check in<ul style="list-style-type: none">Research tasks were assignedPossible impact factors discussedWork plan updated with new objectives</div></div>